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        STATE OF COLORADO 
 

DEPARTMENT OF TRANSPORTATION 
Division of Accounting and Finance 
4201 East Arkansas Avenue 
Denver CO   80222 
(303) 757-9262 
 
 
 
 

DATE:  February 21, 2013 
 
TO:  Bridge Enterprise Board of Directors 
 
FROM:  Ben Stein, CFO 
 
SUBJECT: Proposed 9th Supplement to the FY 2013 Budget 
 
 
Enclosed is the proposed Ninth Supplement to the FY 2013 Budget.   
 
 
 

Program Management Support Services 
 

• $150,000 Faster Bridge Funds for the Program Manager to complete short-term limited project 
assignments as requested by the Regions to ensure projects remain on schedule. 

 
 
 

REGION 1 
 

• $113,500  Preconstruction – US 85 ML over Sand Creek in Douglas County.    Increase the budget 
for ROW acquisition costs and the new need to outsource planned geotechnical investigations.  
(19201/10001….) 
 
 

US 85 ML over Sand Creek in Douglas County 

Structure (number not yet established) to replace structure G-17-A 
Current Budget Components by Phase, Funding Program, Fiscal Year 

Phase Funding Budget from Budget Total Budget 9th BE Revised Expended 

of Work Program Prior Years FY 2013 To-Date Supplement Budget To-Date 

ROW Bond Proceeds $0  $37,700  $37,700  $19,600  $57,300  $0  

  Total ROW $0  $37,700  $37,700  $19,600  $57,300  $0  

Utilities Bond Proceeds $0  $8,600  $8,600  $0  $8,600  $0  

  Total Utilities $0  $8,600  $8,600  $0  $8,600  $0  

Design Bond Proceeds $0  $328,000  $328,000  $93,900  $421,900  $11,697  

  Total Design $0  $328,000  $328,000  $93,900  $421,900  $11,697  

Total Project Budget $0  $374,300  $374,300  $113,500  $487,800  $11,697  
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REGION 6 
 
 

• $7,115,800 - Construction – SH 58 ML over Ford Street in Jefferson County.   Establish 
construction phase for the project.  Ad date March 2013  (18770/10001….) 

 

 

 

 

SH 58 ML over Ford Street in Jefferson County 

New structure E-16-HG replacing structure E-16-DM 

Current Budget Components by Phase, Funding Program, Fiscal Year 

Phase Funding Budget from Budget Total Budget 9th BE Revised Expended 

of Work Program Prior Years FY 2013 To-Date Supplement Budget To-Date 

Design Bond Proceeds $981,608  $0  $981,608  $0  $981,608  $330,063  

  Total Design $981,608  $0  $981,608  $0  $981,608  $330,063  

Construction FASTER Funds $0  $0  $0  $4,115,800  $4,115,800  $0  

  Bond Proceeds $0  $0  $0  $3,000,000  $3,000,000  $0  

  Total Construction $0  $0  $0  $7,115,800  $7,115,800  $0  

Total Project Budget $981,608  $0  $981,608  $7,115,800  $8,097,408  $330,063  

 

   
• $1,800,000 - Design–US6 AND GARRISON - BRIDGE REPLACEMENT.   Establish design phase 

for the project to replace newly designated “poor” bridge.  (19478/10001….) 

 

 

 

US 6 and Garrison- Bridge Replacement 

Structure (number not yet established) to replace structure F-16-Er 

Current Budget Components by Phase, Funding Program, Fiscal Year 

Phase Funding Budget from Budget Total Budget 9th BE Revised Expended 

of Work Program Prior Years FY 2013 To-Date Supplement Budget To-Date 

Design Bond Proceeds $0  $0  $0  $1,350,000 $1,350,000 $0  

 FASTER Funds $0  $0  $0  $450,000 $450,000 $0  

  Total Design $0  $0  $0 $1,800,000  $1,800,000 $0  

Total Project Budget $0  $0  $0  $1,800,000  $1,800,000  $0  

 
 

 
 
 
 
 

 



Bridge Enterprise  
9th Supplement FY 2013 
February 2013 

Page 3 of 4 

 

 
 

Resolution No. BE –  
 
 

 
“BE IT RESOLVED, That the Ninth Supplement to the Fiscal Year 2012-2013 

Budget is approved by the Bridge Enterprise Board.” 
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Transaction Date Transaction Description Amount Balance

Jul-12 Contingency budget 2013 $9,302,648 $18,302,648

Jul-11 Contingency budget 2012 $9,000,000

BRIDGE ENTERPRISE BOARD OF DIRECTORS

Contingency Reserve Fund


